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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING, AND AUDITING

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-31

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring, and Auditing of Funds for Local
Assistance Projects, adopted by the California Transportation Commission (Commission) on August 18,
1999, stipulates that allocated funds must be encumbered by the award of a contract within twelve (12)
months of the date of the allocation; and recipents have up to 36 months after award of the contract to
complete a construction or vehicle purchase project.  The Commission applied these requirements to
projects funded by the Proposition 116 program.

The City of Brawley has requested a 12-month time extension to June 30, 2001 to complete the Brawley
Commuter Bicycle path project.

RECOMMENDATION
The Department recommends approval of the City of Brawley’s request for extension to June 30, 2001.

SUMMARY
On March 31, 1994, the Commission adopted Resolution BFP-93-77, allocating $166,000 in Proposition 116
Non Urban County Program Funds to the City of Brawley for the Commuter Bicycle Path project.  The project
includes construction of 2100 feet of bike path and repair of 7.9 miles of existing bicycle lanes.  Several factors
have delayed completion of the project.

• Underground utility work delayed completion of the bike path segment of the project.
• The City has experienced a staffing shortage for most of the term of the Proposition 116 grant.
• Differences in opinion between city staff and subcontractors regarding the project plans and applicable

standards further delayed the project.  These conflicts have been resolved.

The city expects work on the project to resume in June 2000 and be completed by August 2000.  The 12 months
requested will be sufficient to complete construction.

To date, the project sponsors have received $140,875 in reimbursements from the $166,000 allocation.  The
remaining balance is $25,125.


